

AIVFX Weekend DNS Cutover Plan

Purpose

This handoff covers the weekend DNS cutover needed to make aivfx.shwsh.co.uk live from the Route53 hosted zone you can currently edit.

Do not attempt this mid-week if you cannot tolerate temporary mail or site disruption.

The domain currently appears to be delegated to an older Route53 zone, while your editable public zone uses a different Route53 delegation set.

Recommendation 1: Fix the zone apex NS record inside the current Route53 zone

In hosted zone ZHPU4DS4ZT4ZY, replace the apex NS record for shwsh.co.uk so it matches the hosted zone's actual assigned nameservers.

Target nameservers:

ns-750.awsdns-29.net

ns-104.awsdns-13.com

ns-1460.awsdns-54.org

ns-1759.awsdns-27.co.uk

This does not switch public traffic by itself. It only makes the hosted zone internally consistent before registrar delegation is changed.

Exact CLI for Recommendation 1

```
aws route53 change-resource-record-sets --hosted-zone-id ZHPU4DS4ZT4ZY --change-batch "{
  'Comment': 'Replace apex NS record with hosted zone delegation set',
  'Changes': [
    {
      'Action': 'UPSERT',
      'ResourceRecordSet': {
        'Name': 'shwsh.co.uk.',
        'Type': 'NS',
        'TTL': 172800,
        'ResourceRecords': [
          { 'Value': 'ns-750.awsdns-29.net.' },
          { 'Value': 'ns-104.awsdns-13.com.' },
          { 'Value': 'ns-1460.awsdns-54.org.' },
          { 'Value': 'ns-1759.awsdns-27.co.uk.' }
        ]
      }
    }
  ]
}"
```

Recommendation 2: Change the registrar delegation at Gandi

At the registrar, change the domain nameservers for shwsh.co.uk to the same four nameservers used by the hosted zone.

ns-750.awsdns-29.net

ns-104.awsdns-13.com

ns-1460.awsdns-54.org

ns-1759.awsdns-27.co.uk

This is the actual public cutover step. Once Gandi points the domain at these nameservers, the records in hosted zone ZHPU4DS4ZT4ZY become authoritative for the internet.

Gandi change checklist

Before saving the nameserver change, verify the hosted zone still contains at least these production records: apex A alias, www A alias, MX, SPF TXT, DKIM CNAME records, blog A, oldblog A, aivfx CNAME, and any validation records you still rely on. Because email is critical, verify mail delivery after cutover by sending inbound and outbound tests.

Recommendation 3: Weekend cutover verification checklist

Run these checks in order after changing the registrar nameservers.

1. Confirm public delegation:

`dig shwsh.co.uk NS +short`

Expected: ns-750.awsdns-29.net, ns-104.awsdns-13.com, ns-1460.awsdns-54.org, ns-1759.awsdns-27.co.uk

2. Confirm root site still resolves:

`nslookup shwsh.co.uk 8.8.8.8`

`nslookup www.shwsh.co.uk 8.8.8.8`

3. Confirm the new app subdomain resolves:

`nslookup aivfx.shwsh.co.uk 8.8.8.8`

`nslookup aivfx.shwsh.co.uk 1.1.1.1`

4. Confirm mail records:

`dig shwsh.co.uk MX +short`

`dig shwsh.co.uk TXT +short`

`dig fm1._domainkey.shwsh.co.uk CNAME +short`

5. Test websites in browser:

`https://shwsh.co.uk/`

`https://www.shwsh.co.uk/`

`https://aivfx.shwsh.co.uk/`

6. Test Cognito login and logout on the new subdomain.

7. Send and receive at least one real email through the domain.

Expected timing

A registrar nameserver change is not the same as an ordinary Route53 record edit. Several hours is plausible; up to 24 to 48 hours is a safe worst-case expectation for full propagation through all recursive resolvers.

Temporary resolver disagreement is normal during that window. The key signal is the NS delegation gradually changing to the new Route53 nameserver set.

Rollback position

If the cutover goes badly, the rollback is to restore the old nameserver set at Gandi. Old delegated nameservers observed publicly before cutover:

ns-1196.awsdns-21.org

ns-551.awsdns-04.net

ns-418.awsdns-52.com

ns-1610.awsdns-09.co.uk

Only use rollback if the new zone is clearly missing a critical production record or mail flow breaks.

Post-cutover note

Once aivfx.shwsh.co.uk is live, the frontend prod/dev URL split is complete for Phase 1. Backend, API, Cognito client, worker, assets bucket, and metadata bucket are still shared until the later production environment split.